GDOT Schedule for ARRA Transit

Projects — Phase 2
* Complete Phase 1

*FTA Grant(s) Approval.................. August 28, 2009

*Execute Contracts .........eeeeeeeenes September 2009
 Phase 2 Call For Projects ..... September 25, 2009
 Complete Project Selection.............October, 2009
* Applications Due ................... November 25, 2009
e Completed Grant(s)to FTA ....December 18, 2009
 FTA Grant(s) Approval .................... January, 2010

e Execute Contracts......ccoceevivevvnniennnnnen. March, 2010




